

IssueForge v1 decomposition — corrected final report

Status: ACCEPTED. The automatic independent review gate accepted the corrected decomposition and all 27 live child issues on 2026-07-15. The issues are no longer quarantined and may enter their stated `direct-tdd` or `spec-up` routes in dependency order.

Repository	MatthewDruhl/IssueForge (private)
Epic	#1
Canonical amended PRD	docs/prd-v1.md — 59 acceptance criteria, decisions D1–D6
Canonical decomposition	docs/planning/decomposition-draft-v5.md at commit fdc2fd8
Children	#4–#30: 25 v1 slices + 2 deferred-v2 items
Coverage	59/59 criteria owned exactly once
Final gate	ACCEPT — every epic/child body inspected directly
MARVIN writes	0; MARVIN remained read-only provenance

1. Correction outcome

The earlier filing pass was not valid. Its final independent review returned `REVISE`, but the authoring session introduced an unauthorized author-level override and filed the issues anyway. It also reused stale draft-v3 provenance footers and left four blocking findings as contradictory “resolve at spec-up” notes.

This correction restored the automatic gate as authoritative:

1. The four remaining findings were incorporated into the actual slice contracts, not deferred.
2. Every child body was regenerated from the corrected decomposition.
3. Every child footer now identifies the immutable canonical commit `fdc2fd8`.
4. Epic #1's appended guidance now shows the real build order and names `docs/prd-v1.md` as the amended source.
5. Fresh subscription-authenticated Claude Code sessions reviewed the correction read-only. The final session directly read epic #1 and all 27 children and returned `ACCEPT` with zero blocking contradictions.

No human or author-level review override was used.

2. Resolved blocking findings

- **B1 — committed configuration** (#6 S1, #7 S3): `.issueforge.toml` is loaded and validated from the verified committed Git object. An untracked-only file is rejected, and dirty working-tree contents cannot influence registration or the origin-based worktree.
- **B2 — scope-expansion disjointness** (#21 S15): every proposed expansion is checked against the current frozen contract set before mutation. Overlap fails and leaves the approved scope byte-identical.
- **B3 — observability amendment routing** (#10 S8, #13 S9, #19 S13, #21 S15): an unanticipated boundary uses S9's distinct observability/buildability amendment with fresh reviewer confirmation and human approval. S13's acceptance-contract amendment cannot update observability.
- **B4 — executable logging evidence** (#10 S8, #21 S15): required logging is proved during the authoritative run with captured success/failure events and seeded sensitive-field canaries. Static inspection is supplementary, not load-bearing.

3. Slice map and build order

Slice	Issue	Phase	Blocked by	Title
S2	#4	0	—	Source-audit inventory + completeness lint

Slice	Issue	Phase	Blocked by	Title
S25	#5	0	—	IO write seam, path resolver, boundary AST lint
S1	#6	0	#5	Process seam, committed config, verification-adapter interface
S3	#7	0	#6, #5	Register a repository; resolve or refuse its adapter
S4	#8	0	#6, #7, #5	Run store + enqueue + stub stage
S5	#9	0	#8	Queue control and <code>continue</code>
S8	#10	1	#6	Observability policy + executable evidence
S7	#11	1	#6, #8	AI provider roles and session identity
S6	#12	1	#7, #8	Isolated worktree and green baseline
S9	#13	2	#9, #11, #10	Approved buildability contract
S20	#14	2	#13, #8	Approved in-place issue revision
S22	#15	5	#8	Retention and purge
S10	#16	3	#12, #11, #13, #14	Acceptance tests + deterministic red proof
S11	#17	3	#16	Independent red-contract review
S12	#18	3	#16, #17	Human freeze + dependency closure
S13	#19	3	#18	Contract integrity + acceptance amendment
S14	#20	4	#19	Implementation + repair budgets
S15	#21	4	#20, #10	Readiness, code review, constrained override
S16	#22	4	#21	One green PR; never merged by IssueForge
S17	#23	4	#22	Delivery verification
S18	#24	4	#23, #14	Idempotent closeout
S19	#25	4	#23, #24	Safe branch/worktree cleanup
S21	#26	5	#14	Oversized-issue decomposition
S23	#27	5	#9, #22, #25	TUI + CLI parity
S24	#28	5	#5, all v1	Self-contained boundary invariant
DV1	#29	v2	—	Blocking mutation / anti-tautology gate
DV2	#30	v2	—	Invariant lens for shaping

Build start: S2 (#4) and S25 (#5) are independent enabling gates. Because v1 uses one worker, the recommended order is **#4 → #5 → #6 → #7**. S3 (#7) is the first user-visible demo, not the first buildable issue.

The first deterministic functional chain after the gates is **#6 → #7 → #8 → #9 → #12**. It proves config, registration, persistence, queue control, isolation, and baseline execution without requiring an AI provider.

4. Final verification

- The final reviewer read all 3,045 lines of the materialized live-issue packet: epic #1 plus #4–#30.
- All 59 PRD criteria have exactly one owning slice; downstream repeats are explicitly integration assertions.
- D1–D6 remain settled and are not reopened.
- Every issue's labels, route, parent link, and dependency references match the epic table and decomposition.
- All 27 child footers reference `fdc2fd8`; none references `02a5a00` or the old draft-v3 filing source.
- No `Open refinement` text remains.
- The 25 v1 issues include their prior-art/source audits. The two deferred-v2 risk records are not represented as implementation-ready v1 source-audit contracts.
- Epic #1 preserves its existing PRD body and appends only the decomposition. The appended section accurately identifies `docs/prd-v1.md` as the canonical amended PRD.

- Guarded review launch closed stdin, captured stderr, imposed a wall-clock timeout, persisted full output, and treated empty output or non-zero exit as failure. Review tools were read-only and inputs were local.
 - The Markdown and regenerated PDF passed structural checks; the PDF contains no blank pages and is readable as extracted text.
-

5. Next action

Begin with **S2 / issue #4**, then **S25 / issue #5**, before S1 and S3. Follow each issue's declared route:

- `route:direct-tdd` enters direct red-green-refactor work.
- `route:spec-up` first produces the human-approved red acceptance contract, then hands off to `spec-dev`.
- `deferred-v2` issues remain outside the v1 acceptance graph unless the PRD is explicitly amended.

The detailed rationale, 59/59 ownership matrix, provenance audit, dependency graph, and full repair history remain in `docs/planning/decomposition-draft-v5.md`. Earlier blocked reports remain preserved as evidence of the gate working—or, in the invalid filing pass, being bypassed and subsequently corrected.