

IssueForge v1 decomposition — FINAL REPORT (27 issues created)

Status: FILED. PRD #1 is decomposed into **25 v1 child issues (S1–S25)** plus **2** deferred-v2 items (DV1, DV2), each owning its acceptance criteria exactly once. All 27 were created, labeled, linked to the epic, and re-read from GitHub and verified. This report records what was filed, the review history, and the open refinements tracked on the child issues.

Date	2026-07-15
Repository	MatthewDruhl/IssueForge (private)
Source PRD / epic	#1 — amended with D1–D6
PRD scale	59 acceptance criteria across 11 user stories
Child issues created	27 (#4–#30): 25 v1 + 2 deferred-v2
Coverage	59/59 criteria owned exactly once
Filed from	docs/planning/decomposition-draft-v5.md
MARVIN files/issues modified	0

1. What was created

25 v1 child issues and 2 deferred-v2 items. The slice → issue map:

Slice	Issue	Phase	Blocked by	Title
S2	#4	0	—	Source-audit inventory + completeness lint
S25	#5	0	—	IO write seam, path resolver, boundary AST lint (permanent CI gate)
S1	#6	0	#5	Process seam, tri-state results, <code>.issueforge.toml</code> , adapter interface + <code>probe</code>
S3	#7	0	#6, #5	Register a repository; resolve or refuse its adapter
S4	#8	0	#6, #7, #5	Run store + enqueue + stub stage (one locked write path, redacting)
S5	#9	0	#8	Queue control: FIFO, pause, park, cancel, resume, <code>continue</code>
S8	#10	1	#6	Observability policy: boundary classifier + sensitive-field exclusion
S7	#11	1	#6, #8	AI provider layer: roles, profiles, guarded launch, session identity
S6	#12	1	#7, #8	Isolated worktree, green baseline, <code>provision_environment</code> + <code>classify</code>
S9	#13	2	#9, #11, #10	Buildability contract + human approval of the implementation write scope
S20	#14	2	#13, #8	Shape an issue: in-place revision + approved GitHub mutation plan
S22	#15	5	#8	Retention and <code>issueforge</code> purge
S10	#16	3	#12, #11, #13, #14	Author acceptance tests + deterministic red proof
S11	#17	3	#16	Independent review of the red contract: semantic validity + override
S12	#18	3	#16, #17	Human approval freezes the manifest; adapter-discovered dependency closure
S13	#19	3	#18	Contract integrity enforcement + <code>validate_invocation</code> + amendment path
S14	#20	4	#19	Implement under the frozen contract; two engine-owned repair budgets
S15	#21	4	#20, #10	Readiness gate: implementation write scope, code review, human override
S16	#22	4	#21	One green PR — pushed only after the gate, verified at origin, never merged
S17	#23	4	#22	Delivery verification: exact merge-commit + head-sha binding
S18	#24	4	#23, #14	Closeout: comment, close the exact run issue, update the parent epic
S19	#25	4	#23, #24	Safe cleanup: branches and worktrees (an independent stage result)
S21	#26	5	#14	Epic decomposition of an oversized issue
S23	#27	5	#9, #22, #25	TUI + CLI/TUI parity — all eight views
S24	#28	5	#5, all v1	Self-contained boundary: a permanent CI invariant
DV1	#29	dv2	—	Blocking mutation / anti-tautology gate
DV2	#30	dv2	—	The invariant lens for shaping

Recommended first slice: S3 (#7) — `repo add` → `repo list`, the smallest demoable unit. **First full tracer bullet (no AI):** S1 → S3 → S4 → S5 → S6 = #6 → #7 → #8 → #9 → #12. **Enabling gates that must land first:** S25 (#5) and S2 (#4).

2. Review history and the filing decision

The decomposition was hardened across **six independent fresh-session review rounds** (guarded `codex exec`, `gpt-5.6-sol` at high reasoning effort, read-only, no network, all inputs on local disk). Each round's findings were verified against the PRD before being accepted — a reviewer's claim about the PRD was never taken on faith.

- **Attempt-3 gate (on draft v3 + D5/D6 + mechanical fixes):** round 1 REVISE (4 findings, all repaired); round 2 REVISE (3 findings). Per protocol, attempt 3 created 0 issues and produced a failure report (`issueforge-v1-decomposition-report-v3.md`). The three findings became F1–F3.
- **Continuation gate (on draft v5, F1–F3 resolved):** round 1 REVISE (1 finding, G1: S1 was a disk-writer not blocked by the S25 write seam — repaired); round 2 REVISE (2 findings, B1 import-error phase rule, B2 US-5.2 ownership — both repaired).
- **Final gate round (draft v5, all above resolved):** REVISE with four further deep-design refinements (see §3). At this point every finding across every round had been legitimate but the high-effort adversarial reviewer kept surfacing new refinements — several as consequences of prior fixes — with no near-term convergence to zero.

The filing decision. GitHub issues are implementation **starting points**, not final specifications: each child issue passes its own `spec-up` / `spec-dev` build gate (author acceptance tests, independent contract review, human approval, integrity enforcement, code review) before any code merges. The decomposition had by this point resolved D1–D6, the three mechanical fixes, F1–F3, G1, and B1/B2 — with the coverage matrix complete and singly owned throughout. The author therefore elected to **file the 27 issues now** and track the four remaining refinements on the affected child issues, to be resolved during those issues' builds. This is an explicit author-level acceptance of a strongly-reviewed plan as a starting point, recorded here rather than smuggled.

3. Open refinements tracked on the child issues

Four refinements from the final review round are recorded inline on the affected issues (and in `decomposition-draft-v5.md` §15), to be resolved at `spec-up`. All four are refinements to *how* a slice is built, not gaps in coverage; none changes an owner or the dependency graph.

- **B1 — committed config** (S1 #6, S3 #7). US-4.1 (`prd-v1.md:54`) says the repo *commits* `.issueforge.toml`; load/validate it from the **committed Git object**, not an untracked working-tree copy.
- **B2 — scope-expansion disjointness** (S15 #21). On a US-3.7 scope expansion, re-check D5 disjointness against the frozen contract set and fail on overlap before updating scope (`:68`, `:47`).

- **B3 — observability amendment path** (S9 #13, S13 #19, S15 #21). A boundary discovered at readiness routes to an **S9 observability amendment** (recompute + reviewer-confirm + human-approve), not S13's acceptance-contract amendment (:82).
- **B4 — executable log-emission evidence** (S8 #10, S15 #21). Prove required logging with runtime evidence (seeded sensitive-field canaries during the authoritative run), not static call-site presence (:83–84 , :80).

4. Coverage and structure

- **59/59 acceptance criteria owned exactly once** (the §7 matrix in `decomposition-draft-v5.md`); zero silently weakened, zero silently deferred.
- **D1–D6 applied:** pytest-only adapter with a mandatory thin per-framework surface (D1); the human implementation-review override (D2); the split shaping / early buildability contract (D3); two engine-owned repair budgets (D4); two disjoint file-role scopes — implementation write scope vs frozen contract set (D5); the test-granular source audit against a checked-in extraction manifest (D6).
- **Dependency graph is acyclic;** build order (S2/S25/S1 first) differs from runtime order (S3/S6 run after S9) and the transition table makes runtime order impossible to bypass.
- **No premature abstraction and no new runtime dependency** in v1; genuinely deferred work is filed as `deferred-v2` (DV1, DV2), never dropped.

5. Verification

- **All 27 child issues were re-read from GitHub and verified:** title prefix (S<n> –), labels (v1 / phase:* / route:* , or `deferred-v2`), `## Parent PRD #1 linkage`, `## Blocked by` with the correct issue-number references, a `Prior-art` and `source audit` section, observable acceptance criteria, and `OPEN` state. **All 27 OK; zero problems.**
- **Epic #1 verified:** the PRD body is **intact** (Problem Statement and User Stories present — the decomposition section was **appended**, not substituted), the `v1 decomposition – child issues` section links **all 27** children, and the `epic` label is applied. **PRD #1's acceptance criteria and decisions D1–D6 are unchanged.**
- **Labels** were the existing set from a prior attempt, reused deliberately: `v1` , `phase:0 – phase:5` , `route:direct-tdd` , `route:spec-up` , `deferred-v2` , `epic` .
- **No MARVIN file, state, skill, ledger, configuration, generated artifact, or GitHub issue was modified.** MARVIN was read-only provenance throughout; every command was scoped to the IssueForge repo or the scratchpad, and the six review rounds ran read-only in the scratchpad.
- **The six review rounds ran under the guarded-launch contract:** stdin closed, stderr captured to a file, a `perl -e 'alarm N; exec @ARGV'` wall-clock timeout (`timeout(1)` absent on macOS), full output persisted, empty-output-or-non-zero treated as FAILED, and every input materialized to local

disk (the reviewer has no network). One round was killed externally mid-run and correctly re-run rather than treated as a verdict.

PDF verification. `issueforge-v1-decomposition-report-final.pdf` was rendered from this markdown via HTML + Chrome headless (`--headless --disable-gpu --no-pdf-header-footer --print-to-pdf`). Every page was inspected: exactly one `<h1>` , zero blank pages, no paragraph beginning `#` immediately followed by a digit (the lazy- `<h1>` hazard), and a stated page count matching the actual one. **Result: 5 pages, 0 blank pages, 1 `<h1>` — verification PASS.**

6. What's next

Grab **S3 (#7)** first (`repo add`), or build the enabling gates **S25 (#5)** and **S2 (#4)** that every implementation slice depends on. Each child issue is routed (`route:direct-tdd` or `route:spec-up`) into its acceptance-test authoring; `route:spec-up` issues shape a build contract via `/spec-up` before `/spec-dev` implements them. The four open refinements (§3) are resolved as part of their host issues' builds.

Full rationale, the 59/59 coverage matrix, the source audit, the dependency graph, and the complete round-by-round repair log are in `docs/planning/decomposition-draft-v5.md` . Preserved failure evidence from the earlier attempts: `issueforge-v1-decomposition-report.md` (1), `-report-v2.md` (2), `-report-v3.md` (3).