

IssueForge v1 decomposition: final report

Status: ACCEPTED. The v1 decomposition (25 slices + 2 `deferred-v2` items, 59/59 criteria owned) was accepted by the independent review gate and filed as live child issues #4–#30 under epic #1. This report also records the **documentation-naming cleanup** that re-based those documents onto stable, git-versioned canonical filenames without changing a single requirement or contract. A fresh read-only independent review of the renamed state returned `REVISE` on two consistency findings (both repaired below), then `ACCEPT` on the second round after directly inspecting the PRD, the decomposition, epic #1, and all 27 child bodies.

Repository	MatthewDruhl/IssueForge (private)
Epic	#1
Canonical amended PRD	<code>docs/prd.md</code> , 59 acceptance criteria, decisions D1–D6
Canonical decomposition	<code>docs/planning/decomposition.md</code>
Immutable provenance commit	<code>8d5f0882e0ecb2ba0352cf66bf3a4698fab6ad3</code> (cited by all 27 child footers)
Decomposition-content lineage	content accepted at <code>fdc2fd8</code> ; renamed at <code>8d2490b</code> ; deferred-slice IDs made consistent at the provenance commit
Children	#4–#30: 25 v1 slices + 2 <code>deferred-v2</code> items, all OPEN
Coverage	59/59 criteria owned exactly once
MARVIN writes	0; MARVIN remained read-only provenance

1. Why Git, not numbered filenames, carries revision history

The planning directory had accumulated version-suffixed filenames: `prd-v1.md` , four `decomposition-draft-v2..v5` files, and four `issueforge-v1-decomposition-report{,-v2,-v3,-final}` reports. Those suffixes duplicated information Git already tracks. A file's revision history is `git log --follow <path>` ; encoding "v5" or "final" into the name adds a second, manually-maintained version axis that drifts out of sync (there is no stable name to link to, and "final" is only final until the next edit).

The fix is to give each **living** document one stable, purpose-based name and let Git supply its history. A reader who wants the previous state runs `git log` or `git show <sha>:<path>` ; a reader who wants the accepted snapshot uses the immutable commit recorded below. Version terms are retained only where they name **actual product scope**: the v1 release, the `v1` issue label, and the `deferred-v2` items, never to mark successive edits of the same file.

2. Files renamed (all via `git mv` , history preserved)

Canonical, living documents:

Old path	New path
docs/prd-v1.md	docs/prd.md
docs/planning/decomposition-draft-v5.md	docs/planning/decomposition.md
docs/planning/issueforge-v1-decomposition-report-final.md	docs/planning/decomposition-report.md
docs/planning/issueforge-v1-decomposition-report-final.pdf	docs/planning/decomposition-report.pdf

git recorded docs/prd-v1.md → docs/prd.md as a 100%-identical rename: the PRD body did not change.

3. How the historical attempts are organized

Three decomposition attempts were **BLOCKED** by the review gate before the accepted correction. Each attempt produced a draft plus a failure report. All of that evidence now lives under docs/planning/reviews/ with purpose-based, attempt-numbered names (attempt numbers denote genuinely separate executions, confirmed by their shared authoring commits, not successive edits of one file):

Attempt	Draft (was)	→	Failure report (was)	→
01	decomposition-draft-v2-SUPERSEDED.md	reviews/decomposition-attempt-01-draft.md	issueforge-v1-decomposition-report.md (+ .pdf)	reviews/decomposition-attempt-01-blocked.md (+ .pdf)
02	decomposition-draft-v3.md	reviews/decomposition-attempt-02-draft.md	issueforge-v1-decomposition-report-v2.md (+ .pdf)	reviews/decomposition-attempt-02-blocked.md (+ .pdf)
03	decomposition-draft-v4.md	reviews/decomposition-attempt-03-draft.md	issueforge-v1-decomposition-report-v3.md (+ .pdf)	reviews/decomposition-attempt-03-blocked.md (+ .pdf)

The six adversarial review transcripts (reviews/01-* ... reviews/08-*) and the now-spent operating prompt (NEXT-RUN-PROMPT.md → reviews/decomposition-next-run-prompt-historical.md) are also under reviews/. No historical evidence was deleted. Those files still narrate past events using the original draft names; that is correct: they describe the state as it was, not a current path.

4. Immutable provenance commit

The work landed as two dedicated commits on branch docs/decomposition-v1-issues-filed, each pushed and verified to resolve at origin to its exact SHA:

- **8d2490b**: the renames and every in-repo reference update.
- **8d5f0882e0ecb2ba0352cf66bf3a4698fabcd3**: one consistency fix the independent gate required: the one-line deferred-v2 summary in decomposition.md called the two slices D1 / D2, colliding with

settled decisions D1–D6; renamed to the canonical DV1 / DV2 used everywhere else. Names only; no requirement, ownership, dependency, or route changed.

Every child footer (#4–#30) and epic #1's appended section identify docs/planning/decomposition.md at 8d5f088 . The decomposition **content** is byte-unchanged from the version accepted at fdc2fd8 apart from that one deferred-slice ID relabel and the path-reference updates.

5. Verification of epic #1 and issues #4–#30

Each issue was edited and then **read back from GitHub** and compared byte-for-byte to the intended body:

- All **27** child footers cite docs/planning/decomposition.md at 8d5f088... , with a direct commit link and the correct slice id (S1–S25, DV1, DV2).
- **Zero** child bodies retain any old canonical filename (prd-v1.md , decomposition-draft-v* , issueforge-v1-decomposition-report*). In-body PRD line citations were updated prd-v1.md:N → prd.md:N ; because the PRD rename is byte-identical, every line number still resolves.
- All 27 issues remain **OPEN** with their existing labels, routes (route:direct-tdd / route:spec-up / deferred-v2), dependencies, and slice ids unchanged from the pre-pass baseline.
- Epic #1 names docs/prd.md (canonical amended PRD) and docs/planning/decomposition.md at the provenance commit. The PRD body above the <!-- prd-to-issues:v1-decomposition --> marker is byte-for-byte identical to before; the accepted gate status and the build order are preserved.
- The independent gate also flagged one epic-table transcription gap: the S24 (#28) "Blocked by" column read only #5 , while child #28 and decomposition.md require S25 **and all v1 implementation issues**. The epic table was corrected to #5 , all v1 to match the child contract; no child issue changed.

6. What did not change

- **No PRD requirement, no acceptance criterion, and no decision (D1–D6) was altered.** The 59/59 ownership matrix is unchanged; each criterion still has exactly one owning slice.
- **No issue contract changed beyond paths and provenance.** Titles, acceptance criteria, scope, routes, dependencies, and slice ids are identical to the accepted decomposition.
- **Product-scope version terms were preserved on purpose:** the v1 release framing, the v1 label on the 25 slices, and the two deferred-v2 items (#29, #30). Only redundant file-name version suffixes were removed.
- **MARVIN was untouched.** No file, issue, or state under /Users/matthewdruhl/marvin was read-for-write or modified; it remained read-only migration provenance.

7. Accepted decomposition: slice map and resolved findings (record)

The build order and blocking findings below are the accepted decomposition, carried forward unchanged.

Build start: S2 (#4) and S25 (#5) are the independent enabling gates. With one worker, use #4 → #5 → #6 → #7; S3 (#7) is the first user-visible demo, not the first buildable issue. The first deterministic functional chain

after the gates is **#6 → #7 → #8 → #9 → #12**: config, registration, persistence, queue control, isolation, and baseline execution without an AI provider.

Slice	Issue	Phase	Blocked by	Title
S2	#4	0	—	Source-audit inventory + completeness lint
S25	#5	0	—	IO write seam, path resolver, boundary AST lint
S1	#6	0	#5	Process seam, committed config, verification-adapter interface
S3	#7	0	#6, #5	Register a repository; resolve or refuse its adapter
S4	#8	0	#6, #7, #5	Run store + enqueue + stub stage
S5	#9	0	#8	Queue control and <code>continue</code>
S8	#10	1	#6	Observability policy + executable evidence
S7	#11	1	#6, #8	AI provider roles and session identity
S6	#12	1	#7, #8	Isolated worktree and green baseline
S9	#13	2	#9, #11, #10	Approved buildability contract
S20	#14	2	#13, #8	Approved in-place issue revision
S22	#15	5	#8	Retention and purge
S10	#16	3	#12, #11, #13, #14	Acceptance tests + deterministic red proof
S11	#17	3	#16	Independent red-contract review
S12	#18	3	#16, #17	Human freeze + dependency closure
S13	#19	3	#18	Contract integrity + acceptance amendment
S14	#20	4	#19	Implementation + repair budgets
S15	#21	4	#20, #10	Readiness, code review, constrained override
S16	#22	4	#21	One green PR; never merged by IssueForge
S17	#23	4	#22	Delivery verification
S18	#24	4	#23, #14	Idempotent closeout
S19	#25	4	#23, #24	Safe branch/worktree cleanup
S21	#26	5	#14	Oversized-issue decomposition
S23	#27	5	#9, #22, #25	TUI + CLI parity
S24	#28	5	#5, all v1	Self-contained boundary invariant
DV1	#29	v2	—	Blocking mutation / anti-tautology gate
DV2	#30	v2	—	Invariant lens for shaping

Resolved blocking findings (incorporated into the accepted decomposition):

- **B1, committed configuration** (#6 S1, #7 S3): `.issueforge.toml` is loaded and validated from the verified committed Git object; dirty working-tree contents cannot influence registration or the origin-based worktree.

- **B2, scope-expansion disjointness** (#21 S15): every proposed expansion is checked against the frozen contract set before mutation; overlap fails and leaves the approved scope byte-identical.
 - **B3, observability amendment routing** (#10 S8, #13 S9, #19 S13, #21 S15): an unanticipated boundary uses S9's distinct observability/buildability amendment with fresh reviewer confirmation and human approval; S13's acceptance-contract amendment cannot update observability.
 - **B4, executable logging evidence** (#10 S8, #21 S15): required logging is proved during the authoritative run with captured success/failure events and seeded sensitive-field canaries; static inspection is supplementary.
-

8. Next action

Begin with **S2 / issue #4**, then **S25 / issue #5**, before S1 and S3. Follow each issue's declared route:

`route:direct-tdd` enters direct red-green-refactor; `route:spec-up` first produces the human-approved red acceptance contract, then hands off to `spec-dev`; `deferred-v2` issues stay outside the v1 acceptance graph unless the PRD is explicitly amended.

The full rationale, the 59/59 ownership matrix, the source audit, the dependency graph, and the repair history remain in `docs/planning/decomposition.md`. The blocked attempts remain preserved under `docs/planning/reviews/` as evidence of the gate working, and, in the one invalid filing pass, being bypassed and then corrected.